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FY2012 SCAP SUMMARY 
FY2011 End-Of-Year Workplans 

(Date – August 16, 2011) 
(Time- 9:00 A.M. – 1:00 P.M. CST) 

(Room – East Conference Room 10B15) 
(Conference Room Telephone Number – Call-In From HQs Via Video Conference) 

As of October 24, 2011 
  
 

Category FY2012 Potential 
Targets 

Discussed at FY2011 
EOY 

Work Planning Meeting 
On Tuesday, August 16, 
2011 from 9:00 a.m. – 

1:00 p.m. in East Conf. 
Room. & Confirmed 

With HQs via 
Spreadsheet on Friday 

10/14/11 

Potential 
Commitments 

To Be 
Discussed at 
FY2012 Mid-
Year Work 
Planning 
Meeting 

Target 
Completion 

Or 
Changes 

Sites Planned 
But Not 

Targeted 

Sites 
Planned 
But Not 

Targeted 
(Dates) 

      

 
Remedial Site Assessments 
 
 

 
 

Target = 75 

 
 

 
 
 

  

 
RI/FS Starts 

 
Target = 1 

 
 

   

 
RI/FS Starts (Fund) 

 
Note:   

 

 
Target = 1 

 
Evr- Wood Treating Co. Inc. 

 

 
 
 

2012/4 

 
 
 
 

 
0 Sites Planned, Not 

Targeted 
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Category FY2012 Potential 
Targets 

Discussed at FY2011 
EOY 

Work Planning Meeting 
On Tuesday, August 16, 
2011 from 9:00 a.m. – 

1:00 p.m. in East Conf. 
Room. & Confirmed 

With HQs via 
Spreadsheet on Friday 

10/14/11 

Potential 
Commitments 

To Be 
Discussed at 
FY2012 Mid-
Year Work 
Planning 
Meeting 

Target 
Completion 

Or 
Changes 

Sites Planned 
But Not 

Targeted 

Sites 
Planned 
But Not 

Targeted 
(Dates) 

 

 
RI/FS Starts (RP) 

 
 

 
0 
 
 

 
 
 

 
 
 

  

 
Decision Documents 
 

 
Target = 7 

 
 

 
 

  

 
RODs Completed 

** Note: (F) = Final Remedies Selected 
 
 

Total RODs  or Decision Documents =  
1 NPL RODs 

3 FF Decision Documents 
2 NPL ROD Amendments 

= 
Total of 6 Decision Documents as of 8/12/11 

 
Marion Pressure Treatment was bumped to 

2013/2 
 

American Creosite (ROD Amendment) was 
bumped to 2013/4 

 
South Cavalvade stayed in 2012, but moved 

from a ROD to a ROD Amendment 

 
Target = 5 

 
 

Star Lake Canal (OU1, #1) 
Longhorn (OU9, #14) (FF) 

Longhorn (OU10, #15) (FF) 
OK. Ref. (OU1, #1) (ROD Amd.) 

Longhorn (OU23, #32) (FF) 
Longhorn (OU12, #17) (FF) 

S. Caval.  (OU1, #2) (ROD Amd. ) 

 
 
 
 

2012/4 
2012/1 
2012/1 
2012/4 
2012/2 
2012/1 
2012/4 

 
 
 
 
 

2013/1 
2013/1 

 
2012/3 

 
5 Sites Planned, Not 

Targeted 
 

Bandera Road 
Longhorn (OU7, #12) 
Longhorn (OU8, #13) 

Longhorn (OU23, #29) 
Longhorn (OU24, #30) 

 
 
 
 

2012/4 
2012/1 
2012/1 
2012/1 
2012/1 
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Category FY2012 Potential 
Targets 

Discussed at FY2011 
EOY 

Work Planning Meeting 
On Tuesday, August 16, 
2011 from 9:00 a.m. – 

1:00 p.m. in East Conf. 
Room. & Confirmed 

With HQs via 
Spreadsheet on Friday 

10/14/11 

Potential 
Commitments 

To Be 
Discussed at 
FY2012 Mid-
Year Work 
Planning 
Meeting 

Target 
Completion 

Or 
Changes 

Sites Planned 
But Not 

Targeted 

Sites 
Planned 
But Not 

Targeted 
(Dates) 

 
As of 10/12/11, Longhorn (OU23, #32 was 

bumped from 2012/2 to 2013/1.  This leaves 6 
Sites Targeted. 

 
ESDs Completed 

 
 

 
Target = 2 

 
Petro-Chemical (OU2, #2) 
Petro-Chemical (OU2, #3) 

 
 
 

 
 
 

2012/2 
2012/2 

 
 
 

 
0 Sites Planned, Not 

Targeted 
 

 

 
RD/RA Negotiation Starts 
(1 Yr. for Negotiations) 
 
Note:   
 

 
Target = 0 

 
 
 
 

 
 
 
 

  
0 Sites Planned, Not 

Targeted 

 

RD/RA Negotiation Completions 
 
 

 
Target = 1 

 
Malone Service Co. (OU00, #1) 

 
 
  

 
 
 

2012/1 
 

 
 
 

1 Site Planned, Not 
Targeted 

 
Chevron Questa Mine 

 
 
 

2012/4 

 
RD Starts 

 
Target = 5 
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Category FY2012 Potential 
Targets 

Discussed at FY2011 
EOY 

Work Planning Meeting 
On Tuesday, August 16, 
2011 from 9:00 a.m. – 

1:00 p.m. in East Conf. 
Room. & Confirmed 

With HQs via 
Spreadsheet on Friday 

10/14/11 

Potential 
Commitments 

To Be 
Discussed at 
FY2012 Mid-
Year Work 
Planning 
Meeting 

Target 
Completion 

Or 
Changes 

Sites Planned 
But Not 

Targeted 

Sites 
Planned 
But Not 

Targeted 
(Dates) 

 
RD Starts (Fund) 

 
Note:  As of 8/12/11, American Creosote was 

bumped to 2013/4.  Leaving only 2 sites as 
potential candidates. 

 
As of 10/3/11, Bandera Road was moved from 
2012/4 to 2013/2.  This reduced the number of 

sites targeted from 1 to 2.  
 

There is 1 site with 4 Actions that can be used 
in place of Bandera Road.  The site is 

McGaffeey and Main where the RD Actions 
are planned for 2012/1, 2012/2, 2012/2 and 
2012/4.  The site and actions appear on the 

SCAP14 Report. 
 
 

 
Target = 3 (1 of 3 Commitments 

Are Targeted) 
                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                           

Bandera Road (OU00, #1) 
Sandy Beach (OU00, #1) 

 
 
 
 

2012/4 
2012/1 

 

 
 
 
 

2013/2 

 
4 Sites Planned, Not 

Targeted 
 

McGa & Mn (OU1, #6) 
McGa & Mn (OU1, #4) 
McGa & Mn (OU1, #7) 
McGa & Mn (OU1, #3) 

 
 
 
 

2012/1 
2012/2 
2012/2 
2012/4 

 
RD Starts (RP) 

 
Note:  Depending Upon when the Settlement 

is Signed  
 

Tar Creek (OU4, #1) = OU4 = Chat, PRP 
Lead (Negotiations ongoing – but PRPs are 

involved in the design efforts.) 
 

As of 10/18/11, only Malone is Targeted.  We 
have Chevron Questa Mine (2012/3) and Tar 

 
Target = 2 (1 of 2 Commitments 

are Targeted) 
 

Tar Creek (OU4, #1) 
French, LTD. (OU2, #3) 

Malone Service Co. (OU1, #1) 
 
 

 
 
 
 

2012/4 
2012/4 
2012/2 

 

 
 
 
 
 

2013/4 

 
1 Site Planned, Not 

Targeted 
 

Chevron Questa Mine 
 

 
 
 
 

2012/3 
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Category FY2012 Potential 
Targets 

Discussed at FY2011 
EOY 

Work Planning Meeting 
On Tuesday, August 16, 
2011 from 9:00 a.m. – 

1:00 p.m. in East Conf. 
Room. & Confirmed 

With HQs via 
Spreadsheet on Friday 

10/14/11 

Potential 
Commitments 

To Be 
Discussed at 
FY2012 Mid-
Year Work 
Planning 
Meeting 

Target 
Completion 

Or 
Changes 

Sites Planned 
But Not 

Targeted 

Sites 
Planned 
But Not 

Targeted 
(Dates) 

Creek (OU4, #1) (2012/4) left and can be used 
as targets. 

 

 
RD Completions 

 
Target = 6 

 
 

 
 

  

 
RD Completions (Fund) 

 
 

Note: 
 

Tar Creek (OU4, #6) = Hydro Study 
 

Tar Creek (OU4, #7) = Source Material 
 

Target Number changed from 5 to 3 during 
Work Planning because both Tar Creek Actions 
will become PRP Lead Actions.  OU4, #6 is a 

Settlement and is a PRP Lead.  OU4, #7 is 
ASARCO. 

 
As of 10/18/11, only 3 sites are targeted.  We 
need 3 more sites to make your target of 6.  

We have 4 additional Sites planned in Cerclis.  
McGaffey and Main (Ou1, #6)(2012/4, Tar 

Creek (OU4, #6)(2012/1), McGaffey and Main 
(OU1, #5)(2012/3)and McGaffey and Main 

(OU00, #2)(2012/1) 

 
Target = 6 (2 of 6 Commitments 

are Targeted) 
 

Sandy Beach (OU00, #1) 
Tar Creek (OU4, #6) 
East 67th  (OU00, #1)  
Jones Road (OU1, #1) 
Tar Creek (OU4, #7) 

 

 
 
 
 

2012/4 
2012/1 
2012/4 
2012/3 
2012/1 

 
 
 
 
 

Will Be PRP Ld. 
2013/2 

 
Will Be PRP Ld. 

 
4 Sites Planned, Not 

Targeted 
 

McGa & Mn (OU1, #6) 
Tar Creek (OU4, #6) 

McGa & Mn (OU1, #5) 
McG & Mn (OU00, #2) 

 

 
 
 
 

2012/4 
2012/1 
2012/3 
2012/1 
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Category FY2012 Potential 
Targets 

Discussed at FY2011 
EOY 

Work Planning Meeting 
On Tuesday, August 16, 
2011 from 9:00 a.m. – 

1:00 p.m. in East Conf. 
Room. & Confirmed 

With HQs via 
Spreadsheet on Friday 

10/14/11 

Potential 
Commitments 

To Be 
Discussed at 
FY2012 Mid-
Year Work 
Planning 
Meeting 

Target 
Completion 

Or 
Changes 

Sites Planned 
But Not 

Targeted 

Sites 
Planned 
But Not 

Targeted 
(Dates) 

 
RD Completions (RP) 

 
Note:  Design and Build 

 
Target Number increased from 0 to 2 because 

both Tar Creek Actions moved from above Fund 
Lead Category to PRP Lead.  OU4, #6 is a 
Settlement and is a PRP Lead.  OU4, #7 is 

ASARCO. 
 

As of 9/13/11, Tar Creek (OU4, #6) and Tar 
Creek (OU4, #7) are both Fund Lead RD 

Actions. 

 
Target = 0 

 
Malone (OU1, #1) (Ongoing) 

Tar Creek (OU4, #6) 
Tar Creek OU4, #7) 

 

 
 
 

2013/2 
2012/1 
2012/1 

 
 
 

(Still Fnd Ld. RD.) 
 

08/31/11 

 
0 Sites Planned, Not 

Targeted 

 

 
RA Starts 

 
Target = 4  

   

 
RA Starts (Fund) 

 
Note:  All Depends upon Availability of 

Funds. 
 

Tar Creek (OU2, #8) = Buyout “footprints” 
 

 Tar Creek OU2 is ASARCO.  According to 
Allan Youkeless, we do not Target Fund Lead 
RA Starts.  So, do not target.  But candidate 

number moved from 4 to 3 because Tar 
Creek OU2 is ASARCO. 

 
Target = 4 (2 of 4 Commitments 

are Targeted) 
 

Tar Creek (OU2, #8) ($$) 
Texarkana Wood (OU1, #3) ($$) 

Sandy Beach (OU1, #1) ($$) 
East 67th  (OU00, #1) ($$) 

 
 

 
 
 
 

2012/1 
2012/2 
2012/4 
2012/4 

 
 
 
 

06/27/05 
09/27/11 

 
2 Sites Planned, Not 

Targeted 
 

McGaffey & Main 
Jones Road 

 
 
 
 

2012/1 
2012/4 
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Category FY2012 Potential 
Targets 

Discussed at FY2011 
EOY 

Work Planning Meeting 
On Tuesday, August 16, 
2011 from 9:00 a.m. – 

1:00 p.m. in East Conf. 
Room. & Confirmed 

With HQs via 
Spreadsheet on Friday 

10/14/11 

Potential 
Commitments 

To Be 
Discussed at 
FY2012 Mid-
Year Work 
Planning 
Meeting 

Target 
Completion 

Or 
Changes 

Sites Planned 
But Not 

Targeted 

Sites 
Planned 
But Not 

Targeted 
(Dates) 

 
As of 9/26/11, Texarkana Wood (OU1, #3) 

was moved from 2012/2 to 2013/4.  This leaves 
Sandy Beach and East 67th remaining as 

targets.  You have 3 other sites planned on the 
SCAP14 Report and the sites are Tar Creek 

(OU4, #6) for 2012/1, Tar Creek (OU4, #7) for 
2012/1 and Jones Road (OU1, #1) for 2012/3 

 
As of 10/18/11, We stated we would have 2 

Targets of which Sandy Beach and East 67th 
are targets.  We have only 2 sites planned in 

Cerclis to make up the 4 sites.  The sites 
planned are McGaffey and Main (OU1, #3) 
(2012/1) and Jones Road (OU1, #2) (2012/4). 

 
 

RA Starts (RP) 
 

Tar Creek (OU2, #8) moved from Fund 
Lead RA Starts to RP Lead RA Starts 

because OU2 is ASARCO. 
 

As of 9/13/2011, Tar Creek (OU2, #8) is 
now a Fund Lead RA. 

 
Target = 0 

 
 

Tar Creek (OU2, #8) ($$) 
 
 
 

 
 
 
 

2012/1 
 
 

 
 
 
 

(Now Fnd Ld. RA) 

 
0 Sites Planned, Not 

Targeted 

 

 
RA Completions 

 
8 
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Category FY2012 Potential 
Targets 

Discussed at FY2011 
EOY 

Work Planning Meeting 
On Tuesday, August 16, 
2011 from 9:00 a.m. – 

1:00 p.m. in East Conf. 
Room. & Confirmed 

With HQs via 
Spreadsheet on Friday 

10/14/11 

Potential 
Commitments 

To Be 
Discussed at 
FY2012 Mid-
Year Work 
Planning 
Meeting 

Target 
Completion 

Or 
Changes 

Sites Planned 
But Not 

Targeted 

Sites 
Planned 
But Not 

Targeted 
(Dates) 

 
RA Completions (Fund) 

 
Note: 

Changed Tar Creek (OU2, #14) from RP 
Lead to Fund Lead 

 
Tar Creek (OU4, #13) = Treece, KS relocation 

 
Tar Creek (OU2, #14) = City of Commerce 

 
This number was decreased from 6 to 4 
because both Tar Creek Actions should 

become PRP Lead Actions. 
 

As of 9/26/11, please pay attention to Tar 
Creek (OU4, #13) and (OU2, #14).  My notes 
say that the actions need to be moved to RP 

Lead.  The  
actions are still showing as Fund Lead. 

 
  As of 10/18/11, we plan to Target 7 Sites of 
which only 4 Sites are Targeted. The sites 
Targeted are McGaffey and Main, Grants 

Chlorinated (OU00, #2), Grants Chlorinated 
(OU00, #3) and Sol Lynn.  There are 7 

additional sites planned in Cerclis.  They are 
Tar Creek (OU4, #9) (2012/1), Tar Creek 
(OU4, #13) (2012/3), McGaffey and Main 
(2012/4), Tar Creek (OU2, #14) (2012/4), 

Texarkana Wood (2012/4) and North 

 
Target = 7 (4 of 7 Commitments 

are Targeted) 
 

McGa. & Mn (OU00, # 1) (Vapor) 
Tar Creek (OU4, #13) 

Grants Chlor.  (OU00, #2) (Glo) 
Grnts Chlor (OU00, #3) (Thermo) 

Sol Lynn (OU2, #3) 
Tar Creek (OU2, #14) 

 

 
 
 
 

2012/3 
2012/3 
2012/4 
2012/4 
2012/4 
2012/4 

 
 
 
 
 

Move to PRP Ld. 
 
 
 

Move to PRP Ld. 
 

 
7 Sites Planned, Not 

Targeted 
 

Tar Creek (OU4, #9) 
Jones Road 

Tar Creek (OU4, #13) 
McGa & Mn (OU1, #3) 
Tar Creek (OU2, #14 

Texarkana Wood  
North Cavalcade 

 

 
 
 
 

2012/1 
2012/2 
2012/3 
2012/4 
2012/4 
2012/4 
2012/4 
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Category FY2012 Potential 
Targets 

Discussed at FY2011 
EOY 

Work Planning Meeting 
On Tuesday, August 16, 
2011 from 9:00 a.m. – 

1:00 p.m. in East Conf. 
Room. & Confirmed 

With HQs via 
Spreadsheet on Friday 

10/14/11 

Potential 
Commitments 

To Be 
Discussed at 
FY2012 Mid-
Year Work 
Planning 
Meeting 

Target 
Completion 

Or 
Changes 

Sites Planned 
But Not 

Targeted 

Sites 
Planned 
But Not 

Targeted 
(Dates) 

Cavalcade (2012/4) 
 

 
RA Completions (RP) 

 
Note:   

 
1 Target = AT & SF (Albuquerque) 

 
Still left this Target as 1 although notes say 
that Tar Creek (OU2, #4) moves from Fund 

Lead to RP Lead.  See Charles. 
 

As of 8/29/11, Tar Creek (OU2, #4) was 
completed 05/02/2002 according to Cerclis.  
As a result, we still have 1 Target which is 

AT&SF. 
 

As of 9/13/2011, Blackwell Zinc was pushed 
out to 2013/2, but the site was not considered 

a 2012 Target.  We were just tracking this 
site. 

 
1 Target = AT&SF (Albuquerque) 

 
 
 
 

 
Target = 1 

 
Blackwell Znc.(NnNPL Deferred) 

AT&SF (Albuquer) (OU1, #1) 
Tar Creek (OU2, #4) 

 

 
 
 

2012/3 
2012/4 
2012/4 

 

 
 
 

2013/2 
 

05/02/2002 

 
0 Sites Planned, Not 

Targeted 
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Category FY2012 Potential 
Targets 

Discussed at FY2011 
EOY 

Work Planning Meeting 
On Tuesday, August 16, 
2011 from 9:00 a.m. – 

1:00 p.m. in East Conf. 
Room. & Confirmed 

With HQs via 
Spreadsheet on Friday 

10/14/11 

Potential 
Commitments 

To Be 
Discussed at 
FY2012 Mid-
Year Work 
Planning 
Meeting 

Target 
Completion 

Or 
Changes 

Sites Planned 
But Not 

Targeted 

Sites 
Planned 
But Not 

Targeted 
(Dates) 

 
Five Year Review Completions 
 
Note:  19 Non-Federal Facility + 1 Federal 
Facility FYR (Tinker AFB) = 20 
 
In Negotiations were unsure if we could use 
AT & SF (Clovis) as a Target because it was 
an Adendum.  We were told not to include 
this site, so Target Number goes from 21 to 20 
where 19 are Non-FF and 1 is a FF. 
 
As of 10/18/11, we stated we would Target 20 
FYR Completions.  Only 19 Non-FF FYR 
Completions are in Cerclis and 1 FF FYR 
Completion is in Cerclis.  We need 1 
Additional FYR Completion to be entered in 
CERCLIS to make the Target of 21 FYR 
Completions. 

 
Target = 21 (20 of 21 

Commitments are Targeted) 
 
 

Fruit Avenue (OU1, #1) 
National Zinc. (OU00, #3) 
French, LTD. (OU1, #5) 

Double Eagle (OU00, #3) 
Fourth Street (OU00, #4) 

Many Diversified Int. (OU1, #1) 
State Marine (OU1, #1) 
Gurley Pit (OU00, #4) 

Mid-South Wood (OU1, #4) 
Industrial Waste Cont. (OU1, #4) 

Old Inger  (OU00, #2) 
Pab Oil (OU1, #3) 

Cleveland Mill (OU1, #3) 
Hardage/Criner (OU00, #3) 

Oklahoma Refining (OU00, #3) 
Palmer Barge (OU1, #1) 

Highlands Acid (OU00, #4) 
Motco (OU00, #3) 

South Cavalcade (OU1, #4) 
Tinker AFB (FF) (OU00, #4) 

 

 
 
 
 
 

2012/1 
2012/1 
2012/2 
2012/3 
2012/3 
2012/3 
2012/3 
2012/4 
2012/4 
2012/4 
2012/4 
2012/4 
2012/4 
2012/4 
2012/4 
2012/4 
2012/4 
2012/4 
2012/4 
2012/4 

 

 
 
 
 
 
 
 
 
 

 
0 Sites Planned, Not 

Targeted 
(FF & Non-FF) 

 

 
Deletions  
 
The RPM for this site (Odessa Chromium #1) 

 
Target = 4 (3 of 4 Commitments 

are Targeted) 
 

Rockwool Industries (OU00, #1) 

 
 
 
 

2012/1 

 
 
 
 

2013/1 

 
0 Sites Planned, Not 

Targeted 
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Category FY2012 Potential 
Targets 

Discussed at FY2011 
EOY 

Work Planning Meeting 
On Tuesday, August 16, 
2011 from 9:00 a.m. – 

1:00 p.m. in East Conf. 
Room. & Confirmed 

With HQs via 
Spreadsheet on Friday 

10/14/11 

Potential 
Commitments 

To Be 
Discussed at 
FY2012 Mid-
Year Work 
Planning 
Meeting 

Target 
Completion 

Or 
Changes 

Sites Planned 
But Not 

Targeted 

Sites 
Planned 
But Not 

Targeted 
(Dates) 

has marked this site for Deletion.  This 
modification needs to be Save As Approval by 
the Region Manager Reviewer. 
 
The Target Number has moved from 4 to 3 due 
to this record being deleted. 
 
As of 8/29/11, Rockwool  was moved out form 
2012/1 to 2013/1 and Chrystal Chemical’s NPL 
Deletion Action was removed from Cerclis.  
This leaves Mountain Pine.  However we do 
have 2 Addistional Sites planned in Cerclis and 
the site are Palmer Barge (2012/2) and State 
Marine (2012/4) that we could use. 
 
As of 9/13/11, Mountain Pine was moved to 
2014/4 from 2012/4.  This leaves 0 sites targeted 
for this category.   However, we do have Palmer 
Barge Planned for 2012/2, State Marine planned 
for 2012/2 and Mosley Road for 2012/4.  So 
there are 3 sites in the pool.  
 
As of 10/18/11, we stated we would Target 4 
NPL Deletions.  Only 3 sites are in Cerclis 
and have been targeted.  The Sites are Palmer 
Barge, State Marine and Mosley Road. 

Crystal Chemical (OU00, #1) 
Odessa Chromium 1 (OU2, #1) 

Mountin Pine Pres. Tr. (OU00, #1) 
Palmer Barge 
State Marine 
Mosley Road 

2012/2 
2012/4 
2012/4 
2012/2 
2012/2 
2012/4 

No Longer in C3 
Deleted 
2014/4 

 
Construction Completion 
 
**Note:   

 

 
Target = 2  

 
 

Grants Chlorinated (OU00, #1) 

 
 
 
 

2012/4 

 
 

 
0 Sites Planned, Not 

Targeted 
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Category FY2012 Potential 
Targets 

Discussed at FY2011 
EOY 

Work Planning Meeting 
On Tuesday, August 16, 
2011 from 9:00 a.m. – 

1:00 p.m. in East Conf. 
Room. & Confirmed 

With HQs via 
Spreadsheet on Friday 

10/14/11 

Potential 
Commitments 

To Be 
Discussed at 
FY2012 Mid-
Year Work 
Planning 
Meeting 

Target 
Completion 

Or 
Changes 

Sites Planned 
But Not 

Targeted 

Sites 
Planned 
But Not 

Targeted 
(Dates) 

As of 10/18/11, we stated we would target 2 
CCs.  Only 1 CC has been Targeted and that site 
is Grants Chlorinated.  Texerkana Wood is 
planned in Cerclis for 2012/4.  Should we Target 
this site as well? 
 
As of 10/20/11, we have added Texarkana 
Wood as a CC 2012 Target.   
 
Total CC Targets = 2 
 

Texarkana Wood 
 

2012/4 
 

Human Exposure Under Control 
 
(See SCAP15 Report for Accomplishments) 
 

 
Target = 2 

 
McGaffey & Main 

R & H Oil/Tropicana 
 
 

 
 

   

Groundwater Migration Under 
Control 
 
(See SCAP15 Report for Accomplishments) 
 
 

 
Target = 1 

 
Grants Chlorinated 

 
 

 
 

  

LTRA  
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Category FY2012 Potential 
Targets 

Discussed at FY2011 
EOY 

Work Planning Meeting 
On Tuesday, August 16, 
2011 from 9:00 a.m. – 

1:00 p.m. in East Conf. 
Room. & Confirmed 

With HQs via 
Spreadsheet on Friday 

10/14/11 

Potential 
Commitments 

To Be 
Discussed at 
FY2012 Mid-
Year Work 
Planning 
Meeting 

Target 
Completion 

Or 
Changes 

Sites Planned 
But Not 

Targeted 

Sites 
Planned 
But Not 

Targeted 
(Dates) 

Final Remedies 
 
** Note: (F) = As Noted in BAS. 
 
As of 10/18/11, would the Final Remedy Target 
be 1 and would the site be OK Refining? 
 
 

 
Target =2 

 
 

OK.  Ref. (OU1, #1) (ROD Amd.) 
Bandera Road 

 
 
 
 

2012/4 
2012/4 

 
 
 

 
0 Sites, Planned, Not 

Targeted 
 
 

 
 
 
 
 

Sitewide Ready-For-Reuse 
 
 
Sites Need (BZ Action Code) SWRAU 
Planned Completion Dates and CU CPRM 
Universe Special Initiative Flag in Cerclis. 
 
As of 10/18/11, 7 Sites are Targeted.  The sites 
are Jasper Creosoting, Hart Creosoting, 
Geneva Industries, Garland Creosoting, Old 
Esco, Bio Ecology and Highway 71/72. 
 
 

 
Target = 7  

 
 

Jasper Creosoting (OU00, #1) 
Hart Creosoting (OU00, #1) 

Geneva Industries (OU00, #1) 
Garland Creosoting (OU00, #1) 

Old Esco (OU00, #1) 
Bio-Ecology (OU00, #1) 

Highway 71/72 (OU00, #1 
 

 
 
 
 

2012/4 
2012/4 
2012/4 
2012/4 
2012/4 
2012/4 
2012/4 

  
0 Sites Planned, Not 

Targeted 

 

Sites/Land Available for Reuse 
(Acres) (GPRA) 
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Removal Categories 
 

Category FY2012 Potential Targets 
Discussed at FY2011 EOY 
Work Planning Meeting 

On Tuesday, August 16, 2011 
from 9:00 a.m. – 1:00 p.m. in East 

Conf. Room. 

Potential Commitments 
To Be 

Discussed at FY2012 
Mid-Year Work 

Planning Meeting  

Completion 
Or 

Changes  

    

 
Removal Completions 
 
Note:  For All Removals, we are tracking them as they occur. 

 
Target = 17 

 
 

 
 

 
RA Completons (Fund) 

 
 

 
 
 
 

 
 

 
Emergency Removal Completions With or 
WO Enforcement Actions (OSC 
Deployed/PRP Removals/PJs)  Instrument 
(PJ) 
 
Note:  PRP Removals count in the this category as an 
Enforcement Instrument) 
 
Note:  For All Emergency Removals, we are tracking them as 
they occur. 

 
Target = 20 

 
 

 
 

 
 

 
 

 
0 
 
 

 
 
 
 

 
 

 
 
 
 
Enforcement Categories 
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Category FY2012 Potential Targets 

Discussed at FY2011 EOY 
Work Planning Meeting 

On Tuesday, August 16, 2011 
from 9:00 a.m. – 1:00 p.m. in East 

Conf. Room. 

Potential 
Commitments To Be 
Discussed at FY2012 

Mid-Year Work 
Planning Meeting  

Completion 
Or 

Changes 
 

 
De Minimis Settlements 

 
0 
 

 
0 

 
 

 
Past Costs Addressed >= $200,000 
 
Note:  All Actions are in Operable Unit 00. 
 
 

 
Target = 8 

 
Kriger Battery (DD01) 

Mitcham Street Drums (DD01 
Arkansas Plating Inc. (DD01) 

North Fort Worth  Plating (DD01) 
Gulf State Utilities (AC03) 

Hugo White Arsenic (DD01) 
Norphlet Chemical Inc. (AC01) 

Agrifos Phosphoric Acid  (AC02) 
 
 
 

 
 
 

2012/2 
2012/2 
2012/3 
2012/2 
2012/2 
2012/2 
2012/2 
2012/2 

 
 

Complete/Terminate Negotiations for 
Cleanup 
 
 
 

 
0 
 
   
 

 
 
 
 
 

 
 

Take Enforcement Action at 95% of RAs with 
Viable PRPs 

 
100% 

  

 
 
 
 
ORIGINAL TARGET (Black) 
 
TARGET MOVED OUT OF THIS FY (Red) 
 
NEW TARGET IN THIS FY (Green) 
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($)  ONLY WAY REGION CAN COMMIT TO THESE STARTS IS BY RECEIVING RA FUNDING.  
 
GPRA Targets – Rows are Shaded in Light Blue 
 
 
 
 
Certification Statement: 
 
We have reviewed the Data in the table above.  We certify that the Data is of known quality. 
 
 
 
Signatures: 
 
 
REMEDIAL BRANCH: 
 
 
Remedial Associate Director 
 
 
___________________________                   _________________________________                             ______________ 
(Printed Name)                                                  (Signature)                                                                                  (Date Signed) 
 
 
 
Deputy Remedial Associate Director 
 
 
___________________________                   _________________________________                             ______________ 
(Printed Name)                                                  (Signature)                                                                                  (Date Signed) 
 
 
 
Arkansas/Texas Section Chief 
 
 
___________________________                 _________________________________                              ______________ 
(Printed Name)                                                (Signature)                                                                                   (Date Signed) 
 
 
 
Louisiana/New Mexico/Oklahoma Section Chief 
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___________________________                _________________________________                              ______________ 
(Printed Name)                                               (Signature)                                                                                   (Date Signed)                  
 
 
 
 
 
 
TECHNICAL & ENFORCEMENT BRANCH: 
 
 
Technical & Enforcement Branch Director 
 
 
___________________________                _________________________________                              ______________ 
(Printed Name)                                               (Signature)                                                                                   (Date Signed)                    
 
 
 
 
Enforcement Assessment Team Section Chief 
 
 
___________________________                _________________________________                              ______________ 
(Printed Name)                                               (Signature)                                                                                   (Date Signed)                    
 
 
 
 
 
Site Assessment Team Section Chief 
 
 
___________________________                _________________________________                              ______________ 
(Printed Name)                                               (Signature)                                                                                   (Date Signed)                    
 
 
 
 
 
RESPONSE AND PREVENTION BRANCH: 
 
 
Response and Prevention Branch Associate Director 
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___________________________                _________________________________                              ______________ 
(Printed Name)                                               (Signature)                                                                                   (Date Signed)                    
 
 
 
Deputy Response and Prevention Branch Associate Director 
 
 
___________________________                _________________________________                              ______________ 
(Printed Name)                                               (Signature)                                                                                   (Date Signed)                    
 
 
 
Removal Team Section Chief 
 
___________________________                _________________________________                              ______________ 
(Printed Name)                                               (Signature)                                                                                   (Date Signed)                    
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